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Milestone 1 – High-Level Waste Project 
Storage Pad  

Main Pad   
144 feet by 110 feet by 3-foot-
thick 

33 tons of reinforcing steel, 

1,800 cubic yards of concrete 
 

Approach Apron 
98 feet by 170 feet by 18-inch 
thick 

110 tons of reinforcing steel,  

935 cubic yards of concrete 

In Progress 
• Hydro-Seeding 
• Cameras installed 
• Storm Water Pollution Prevention Controls 
• Closure Packages (Completed 4 out of 14) 
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Cask Liners Being Fabricated 

8 Add’l Vertical Storage Casks (VSCs) Being 
Constructed 

Overpacks Being Fabricated 

Milestone 1 – High-Level Waste Project 
Construction Activities    
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Onsite and Tested 

Low Profile Rail Cart – 5% 
November Delivery 

TL220 – 25% 
September Delivery 

Milestone 1 – High-Level Waste Project 
Progress Continues 

 

Vertical Cask Transporter - 100% 
Load Testing  June 23 
Delivery  on June 30 

Vertical Cask Transporter 
Fabrication 
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Milestone 1 – HLW Storage Accomplishments 
 

Removed 2nd and 3rd sets of  
Test Plates 

• Weld testing and qualification scheduled for June and July 
• Canister Decon Phase II Test Report complete – Modified wet/dry microfiber technique 

selected 
• Developing decontamination design concept – Prototype being fabricated  
• Received Equipment Decontamination Room (EDR) subsurface grouting plan – Peer 

review initiated 

Automatic Welding System  
100% Complete 
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Engineering Recommendation 
Received for Floor Modifications in 
the Equipment Decontamination 
Room 

1,400 feet of road to be 
widened from arrow to pad 

Haul Road  
• Completed Value Engineering 
• Issued Haul Road Functional Requirements 
• Initiated upgrades planning for widening, asphalt overlay and plating 

Milestone 1 – HLW Storage Accomplishments 
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Legacy Waste Disposition Status through April 2014 
 

• Approximately 140,000 ft3 in storage at start of contract 

• Processed and shipped ~77,000 ft3 for disposal to date 

 Low-Level Waste (LLW): 53% complete (70,842 ft3) 
 Mixed Low-Level Waste (MLLW): 79% complete (5,000 ft3) 
 Industrial: 100% complete (984 ft3) 
 Hazardous: 100% complete (163 ft3)  
 84 shipments to date 

• Legacy MLLW  Shipped in April 

 1 Shipment – EnergySolutions – Bear Creek  
 8 ft3 Legacy MLLW (1 – 55-gallon drum) 

• Waste package categorization for the Vitrification 
Melter, Concentrator Feed Make-up Tank (CFMT) and 
Makeup Feed Hold Tank (MFHT) will be undergoing NRC 
and DOT review in the coming months 
 

 

Lag Storage Facility Before and 
After 2013 Shipping Campaign 

Milestone 2 – Waste Operations 
Accomplishments 
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Legacy LLW and MLLW Disposition 
• Repackaging in the Waste Processing Area (WPA) 

 None planned for April 2014 

 Completed 56 out of 57 containers since start of fiscal 
year 

• Repackaging in Remote-Handled Waste Facility (RHWF) 

 Completed 12 of 21* containers since start of fiscal year 

 Completed 3 in April 2014 

 Inspected 1 of 3 filter boxes  

 

TRU Waste Disposition 

• Completed removal of 80 RH-TRU drums and all stackers from 
the Chemical Process Cell 

• Comments on the first draft of the Waste Isolation Pilot Plant 
2014 Annual Update to the TRU Waste Inventory Report  were 
received and resolved 

*The number of containers will increase as additional waste is 
identified. 

 
 

Repackaging LLW  
in Waste Processing Area 

Repackaging Legacy LLW in the WPA 

Milestone 2 – Waste Operations Accomplishments 
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• Liquid Waste Cell – Completed Raschig ring removal from Tank 13D-8 

• Plant Office – Completed Asbestos-Containing Material (ACM) Removal from 
the  First and Second Floors  

• Analytical Aisle – Completed Sample Storage Cell (SSC) surveys and tent and 
hoist installation; Removed inoperable manipulators from the Hot Cell 

• Extraction Cell (XC) – 1 – Returned equipment to service 

 
 

Roughing Filter Changeout Manipulator Removal Analytical Hot Cells 

Milestone 3 – Facility Disposition 
Main Plant Process Building Deactivation Activities 
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Milestone 3 – Facility Disposition 
Vitrification  Facility Deactivation Activities 

 
• Vitrification Cell – Vacuum floor debris 

and waste loadout  

 
 

Vit Cell Equipment Pit after Vacuuming 

Master Slave Manipulator (MSM) 
Replacement 

Main Floor after Vacuuming  
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• Site Restoration –  Unscreened top soil at Environmental Laboratory 
(E-Lab), Vit Fabrication Shop, Waste Tank Farm (WTF) Test Tower, and  
T-FS-04 Building 

• Con-Ed Building – Deactivation 

Vit Fabrication Shop Restoration Con-Ed Building Lead Removal 

Milestone 4 – Balance of Site Facilities 
Accomplishments 
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Newly Generated Waste Packaging 

Newly Generated (generated as a 
result of current activities) 

• Contract-to-date shipping status 
through April 2014 

– Industrial Waste  150,546 ft3 

– Hazardous/Universal Waste  472 ft3 

– LLW  114,933ft3 

– MLLW  991 ft3 

– 195 BOSF Shipments 

Milestone 4 – Waste Operations 
Accomplishments 
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General Site Maintenance 
• Continued to remove excess property through the Property Management 

System 

 Enables cost avoidance and CHBWV commitment to DOE’s Green Initiative 

 Completed Tank 32D-1 heating installation 

 Fifteen 55-Gallon Drums of Oil and Eight 5-Gallon 
Buckets of Polyglycol were Excessed   

from Downsizing the Lube Locker 
Installation of Heating System for  

Tank 32D-1 in Fire Pump House  

Milestone 4 – Site Operations 
Accomplishments 
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Well Installation 

• Completed all performance checks (e.g., static 
level check, 72-hour pump test) on Well 1 and 
received acceptable analytical results on water 
quality 

• Completed drilling Well 2 and initiated 
performance checks depth 110 feet producing 
50 gallons of water per minute 

 

 

 
 

 

 

Drilling New Site Groundwater Well 1  Drilling New Site Groundwater Well 2 

Milestone 4 – Site Operations 
Accomplishments 
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Questions? 


